City of Kalamazoo Quarterly Report #12, CA# BF-00E03401-1
Gwendolyn Massenburg to: kemmere, hattonm 10/29/2009 01:54 PM
Cc: ljeannot ‘

Dear City of Kalamazoo:

| am writing to inform you that | have reviewed Quarterly Report #12, CA# BF-00EQ3401-1, and | have no
comments to add to the report. '

Sincerely,

Gwendolyn S. Massenburg
Brownfields Project Officer
Project Manager

U. S. EPA (SM-7J)

77 W. Jackson Blvd.
Chicago, IL 60604
312.886.0983 (v)
312.692.2030 (f)

This is a PRIVATE message. If you are not the intended recipient, please delete without copying and
kindly advise us by e-mail of the mistake in delivery. NOTE: Regardless of content, this e-mail shall not
operate to bind EPA to any order or other obligations unless pursuant to explicit written agreement or
government initiative expressly permitting the use of e-mail for such purpose.
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CITY OF KALAMAZQO
241 W, Souith Sireet
Kalamazoo, Ml 49007

wiww. kalamazoocity.org

October 27, 2009

Ms. Gwendolyn S, Massenburg

Brownfields Project Manager

United States Environmental Protection Agency
Region V

77 West Jackson Boulevard — SR-6J

Chicago, I 60604

Recipient: City of Kalamazoo
Project Title: BROWNFIELDS ASSESSMENT
Re: Cooperative Agreement No. BF-00E03401-0

‘ ‘ U. S, EPA Brownfields
Date Submitted: Monday, October 27, 2009
Report No:: Quarterly Report #12

Dear s, Massenburg:

On behalf of the City of Kalamazoo, | am submitting Quarterly Report #12 to cover the period
between July 1, 2009 and September 30, 2009. The deliverables associated with this report for
the former Panelyte and 105 East Michigan Avenue properties were recently sent to you on CD
by our consultant, Fishbeck, Thompson, Carr and Huber. The deliverable associated with this
report for the 838 Guil Street property has been forwarded to you via U.S. mail, If you have any
questions or comments, please do not hesitate to call.

Sincerely,
Erie Kemmer

Radevetopment Coordinator
City of Kalamazoo

Enclosures
C: Mr. Jerome Kisscorni, Executive Director Economic Development Corporation

Mr. Marc Hatton, Redevelopment Project Manager »
Ms, Keary Cragan, USEPA Region V (letter and report only)




UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
BROWNFIELD ASSESSMENT PROJECT
| HAZARDOUS MATERIALS
QUARTERLY PROGRESS REPORT

QUARTERLY REPORT NO. 12

REPORTING PERIOD “
July 1, 2009 THROUGH September 30,2009

CITY OF KALAMAZOO, MICHIGAN
COOPERATIVE AGREEMENT NO. BF-00E03401-0

October 27, 2009




1.0 PROGRESS AT MEETING PROJECT OBJECTIVES

1.1 Activities During the Reporting Period

« 838 Gull Street property - Phase | ESA report was completed for the property.

s 105 East Michigan Avenue property — Phase | ESA report was completed for
the property.

o Former Panelyte property — Phase | ESA report was completed for the
property located at 2403 South Burdick Street. In addition, Phase Il ESA
preparation activities were conducted including the Sampling Analysis Plan
and Health and Safety Plan.

1.2 Problems Encountered/Assistance Needed -

» None

1.3 Deliverables/Work Products

s 338 Gull Street property - Phase | ESA.
¢ 105 East Michigan Avenue property ~ Phase | ESA.
o Former Panelyte property — Phase | ESA.

2.0 PROJECT MILESTONES

2.1 General Milestones Achieved

Phase | ESA report was completed for the former Panelyte property.
Phase | ESA report was completed for the 838 Gull Street property.
Phase | ESA report was completed for the 105 East Michigan Avenue
property. ‘

2.2 Site-Specific Milestones

e None

2.3 Activities Planned for Next Quarter

Current planned activities for next quarter (October1, 2009 through December 31, 2009)
include completing Phase Il ESAs, BEAs and Due Care Plan reports for the former
Panelyte and105 East Michigan Avenue properties. Proposed new projects for the next
quarter include asbestos survey activities at the 610 South Burdick Street property, and
environmental assessment activities at the 169 Portage Street Property. City of
Kalarnazoo staff will be attending Brownfields 2009 in November.




3.0 BUDGET STATUS

City of Kalamazoo Brownfields Assessment Grant Expenditure Table

Grant Award Amount: $200,000

Site/Activity Current Approved Budget | Costs incurred this Quarter | Costs Incurred to Date Total Remaining Funds
) and Funds Encumbered

QAFPPLL) $2.,508 ‘ 1 $2,500 $197,500
CAPP(2) 1 £3,500 $3,500 $.°E.94:,ODQ‘
OSHA Training $600 5600, $193.400
Canog Lease $340 5340 - $193,060
River West/ Sustaipable $9,300 $9.500 - $183,760°

1 Reuse Planning
Wayside/Franklin Valley / $3,283.50 $3,283.50 $180,476.5
Phase [ ESA
Former Mead Corp/ Phase. $253.414.02 $73,414,62 $157.062.48
VU ESA

- Former DeKreek Lumber/ $2,159 £2,159 $154,903.48
Phase | ESA
Brownfields 2008 Expenses $1.961.28 $1,961.28 $152.942.20
Student Intern Payell $3.169.20 -83,169.20 §149,773
418 5. Rose Street/ Phase | | $2.300 $2,300 5147473
ESA
Former Superior Cleaners / $16.021.07 $16,021.07 $131,451.93
Phase VI ESA, BEA, Due
Care Plan
Former Panelyte / Phase UII, | $56,650 $20.849 $20,849 $110,602.93
BEA, Due -Care
505 and 510 East North Street | $12,406.74 $12,406,74- $98.,196.19
Phase V1, BEA, Due Carg: i
Laptop Computer Purchase S1,006.61 $1.006.61 $97.189.58

| 838 Gull Street Phase LESA. | §2,400 1 $2,400. | $94,789.58
105 East Michigan Ave / 324,550 1°$0.00 $94.789.58
Phase VII, BEA, Due Care,
Asbestos Survey
Bi'aw:lﬁslds- 2009 Expenses $4.3500 $4,000 $4,000 $90,789.58
TOTAL $169,861.42 $24,849- $109,210.42 $90,789.58




4.0 BROWNFIELDS PROGRAM MEASURES OF SUCCESS

4.1 Measures of Success —~ Program Indicators

The impact of the City of Kalamazoo's Brownfield Redevelopment Initiative (BRI)
program has often been reported but includes over $176 million leveraged from private
sources, generating more than 1,375 jobs created and/or retained and an estimated
$2,000,000 in annual new taxes to the city and the transformation of over 138 acres,
The success of the BRI program is a direct tribute to the efforts of city administration &
staff, environmental consultants, Michigan Department of Environmental Quality, U.S.
Environmental Protection Agency staff, U.S. Depariment of Commerce (Economic
Development Administration) staff, progressive lending institutions, pioneer
redevelopers and committed elected local officials: The investment numbers above do
not include grants or in-kind services from local, state and federal sources (over $41
million). These numbers will be refined as they occur.

4.2 Measures of Success — Grant Specific Indicators

Two QAPP's submitted to EPA for review, both approved.

Conducted first community outreach event.

Created Stormwater management guidelines and concepts for River West
site to guide site redevelopment.

s Completed field work, research, and laboratory analyses for Phase I/ll Site
Assessment, background-analysis for metals, and cleanup strategy through
confirmatory (perimeter) sampling of impacted area for the former Mead
Carporation propetty.

e Completed Phase | Environmental Site Assessments for six sites including
the former DeKreek, Wayside/Franklin, 838 Gull, former Panelyte, 105 E.
Michigan Ave., and 418 S. Rose properties. '

s Completed Phase | and Il ESAs, a BEAs and a Due Care Plans for the former
Superior Cleaners property-and the vacant railroad ROW properties.

¢ Conducted Phase | ESA field work for the 838 Gull Street property.




CITY OF KALAMAZOO
241 W. South Street
Kalamazoo, Ml 49007
www.kalamazoocity.org

October 27, 2009

Ms. Gwendolyn S. Massenburg

Brownfields Project Manager

United States Environmental Protection Agency
Region V

77 West Jackson Boulevard — SR-6J

Chicago, IL 60604

Recipient: City of Kalamazoo

Project Title: BROWNFIELDS ASSESSMENT

Re: Cooperative Agreement No. BF-00E03401-0
U.S. EPA Brownfields

Date Submitted: Monday, October 27, 2009

Report No.: Quarterly Report #12

Dear Ms. Massenburg:

On behalf of the City of Kalamazoo, | am submitting Quarterly Report #12 to cover the period
between July 1, 2009 and September 30, 2009. The deliverables associated with this report for
the former Panelyte and 105 East Michigan Avenue properties were recently sent to you on CD
by our consultant, Fishbeck, Thompson, Carr and Huber. The deliverable associated with this
report for the 838 Gull Street property has been forwarded to you via U.S. mail. If you have any
guestions or comments, please do not hesitate to call.

Sincerely,

/';V/ %//}’Z&/"

Eric Kemmer v
Redevelopment Coordinator
City of Kalamazoo

Enclosures
C: Mr. Jerome Kisscorni, Executive Director Economic Development Corporation

Mr. Marc Hatton, Redevelopment Project Manager
Ms. Keary Cragan, USEPA Region V (letter and report only)



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
BROWNFIELD ASSESSMENT PROJECT
HAZARDOUS MATERIALS
QUARTERLY PROGRESS REPORT

QUARTERLY REPORT NO. 12

REPORTING PERIOD
July 1, 2009 THROUGH September 30, 2009

CITY OF KALAMAZOO, MICHIGAN
COOPERATIVE AGREEMENT NO. BF-00E03401-0

October 27, 2009



1.0 PROGRESS AT MEETING PROJECT OBJECTIVES

1.1 Activities During the Reporting Period

o 838 Gull Street property - Phase | ESA report was completed for the property.

o 105 East Michigan Avenue property — Phase | ESA report was completed for
the property.

o Former Panelyte property — Phase | ESA report was completed for the
property located at 2403 South Burdick Street. In addition, Phase || ESA
preparation activities were conducted including the Sampling Analysis Plan
and Health and Safety Plan.

1.2 Problems Encountered/Assistance Needed

¢ None

1.3 Deliverables/\Work Products

o 838 Gull Street property - Phase | ESA.
¢ 105 East Michigan Avenue property — Phase | ESA.
o Former Panelyte property — Phase | ESA.

2.0 PROJECT MILESTONES

2.1 General Milestones Achieved

¢ Phase | ESA report was completed for the former Panelyte property.

e Phase | ESA report was completed for the 838 Gull Street property.

e Phase | ESA report was completed for the 105 East Michigan Avenue
property.

2.2 Site-Specific Milestones

¢ None

2.3 Activities Planned for Next Quarter

Current planned activities for next quarter (October1, 2009 through December 31, 2009)
include completing Phase Il ESAs, BEAs and Due Care Plan reports for the former
Panelyte and105 East Michigan Avenue properties. Proposed new projects for the next
quarter include asbestos survey activities at the 610 South Burdick Street property, and
environmental assessment activities at the 169 Portage Street Property. City of
Kalamazoo staff will be attending Brownfields 2009 in November.



3.0 BUDGET STATUS

City of Kalamazoo Brownfields Assessment Grant Expenditure Table

Grant Award Amount: $200,000

Site/Activity Current Approved Budget | Costs incurred this Quarter | Costs Incurred to Date Total Remaining Funds
and Funds Encumbered

QAPP (1) $2,500 $2,500 $197,500

QAPP (2) $3,500 $3,500 $194,000

OSHA Training $600 $600 $193,400

Canoe Lease $340 $340 $193,060

River West / Sustainable $9,300 $9,300 $183,760

Reuse Planning

Wayside/Franklin Valley / $3,283.50 $3,283.50 $180,476.5

Phase I ESA

Former Mead Corp / Phase $23,414.02 $23,414.02 $157,062.48

I/Il ESA

Former DeKreek Lumber / $2,159 $2,159 $154,903.48

Phase I ESA

Brownfields 2008 Expenses $1,961.28 $1,961.28 $152,942.20

Student Intern Payroll $3,169.20 $3,169.20 $149,773

418 S. Rose Street / Phase I $2,300 $2,300 $147,473

ESA

Former Superior Cleaners / $16,021.07 $16,021.07 $131,451.93

Phase I/Il ESA, BEA, Due

Care Plan

Former Panelyte / Phase I/, | $56,650 $20,849 $20,849 $110,602.93

BEA, Due Care

505 and 510 East North Street | $12,406.74 $12,406.74 $98,196.19

Phase I/Il, BEA, Due Care

Laptop Computer Purchase $1,006.61 $1,006.61 $97,189.58

838 Gull Street Phase | ESA | $2,400 $2,400. $94,789.58

105 East Michigan Ave / $24,350 $0.00 $94,789.58

Phase I/I1, BEA, Due Care,

Asbestos Survey

Brownfields 2009 Expenses $4,500 $4,000 $4,000 $90,789.58

TOTAL $169,861.42 $24,849 $109,210.42 $90,789.58




4.0 BROWNFIELDS PROGRAM MEASURES OF SUCCESS

4.1 Measures of Success — Program Indicators

The impact of the City of Kalamazoo’s Brownfield Redevelopment Initiative (BRI)
program has often been reported but includes over $176 million leveraged from private
sources, generating more than 1,375 jobs created and/or retained and an estimated
$2,000,000 in annual new taxes to the city and the transformation of over 138 acres.
The success of the BRI program is a direct tribute to the efforts of city administration &
staff, environmental consultants, Michigan Department of Environmental Quality, U.S.
Environmental Protection Agency staff, U.S. Department of Commerce (Economic
Development Administration) staff, progressive lending institutions, pioneer
redevelopers and committed elected local officials. The investment numbers above do
not include grants or in-kind services from local, state and federal sources (over $41
million). These numbers will be refined as they occur.

4.2 Measures of Success — Grant Specific Indicators

¢ Two QAPP’s submitted to EPA for review, both approved.

e Conducted first community outreach event.

e Created Stormwater management guidelines and concepts for River West
site to guide site redevelopment.

e Completed field work, research, and laboratory analyses for Phase /1l Site
Assessment, background analysis for metals, and cleanup strategy through
confirmatory (perimeter) sampling of impacted area for the former Mead
Corporation property.

e Completed Phase | Environmental Site Assessments for six sites including
the former DeKreek, Wayside/Franklin, 838 Gull, former Panelyte, 105 E.
Michigan Ave., and 418 S. Rose properties.

e Completed Phase | and || ESAs, a BEAs and a Due Care Plans for the former
Superior Cleaners property and the vacant railroad ROW properties.

e Conducted Phase | ESA field work for the 838 Gull Street property.






